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CITY OF BROOKSVILLE

MEMORANDUM

To: Richard Anderson, City Manager W
) »
From: Emory Pierce, Director of Public Works g

Re: Hurricane Jeanne Debris Removal

Date: October 1, 2004

Roads Inc, the storm debris removal contractor selected by Hernando Co. and then approved for
storm debris removal by the City (as per P.O. 05-182 for 10,000 cyd) had only removed about
3,000 cyd of the estimated 10,000 cyd of hurricane Frances debris as of 5:00 p.m. Saturday
September 25, 2004. As of that date about 7,000 cyd was left on that P.O.

Hurricane Jeanne commenced Saturday night and there was no work on Sunday September 26 by
the contractor. They did start back on the afternoon of Monday September 27 and have continued
working with many crews.

[ have been in contact with Mr. Danny McDonald, FEMA Storm Debris Coordinator about which
storm to claim as the cause for our debris. He told me that since we had previously issued a P.O.
for 10,000 cyd for hurricane Frances to work on that P.O./storm until we had exhausted that P.O.
If we then wanted to issue another P.O. it should most likely be for hurricane Jeanne debris
removal. He explained that the County was doing things slightly differently because they had
used up a considerable amount of their hurricane Frances P.O. and it made sense for them to
issue a new P.0. [ also commented to him that hurricane Jeanne did not cause nearly as much
debris as Frances, perhaps 5,000 cyd additional. This was as of about 10:00 a.m. Thursday
September 30.

In any event Hernando County Landfill personnel are keeping very accurate track of each load for
each day, of the debris hauled out to the landfill from the City of Brooksville. If in fact we need
to change the name of the storm that caused our debris it will be a simple matter to do so and
separate the cubic yards of debris accordingly.

Since there will be about 5,000 cyd of debris left on the ground after the current P.O. is

exhausted. I recommend issuing another P.O. for 5,000 cyd for the not to exceed amount of
$69,500.00.
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CITY OF BROOKSVILILE
MEMORANDUM

To: Richard Anderson, City Manager

From: Emory Pierce, Director of Public Works g{/f;yz/f//z /W /Q
Re: Hurricane Francis Storm Debris Remeval )

Date: September 22, 2004

As of this date approximately S000 cubic yards (cyd) of debris remajns along various City streets.
Another 5,000 cyd has been removed and piled up in the open field next to DPW. All of this
debis (10,000 cyd) eventually necds to be disposed of.

Herando County has piggybackrd on an Escambia Co. Disaster Services contract and has
contracted with ROADS INC. to remove storm debris from County R/W. FEMA has approved
this contract also. The City is eligible to contract with Roads Inc. for removal of storm debris
from City R/W. In all probability we will have to pay Roads Inc. §13.90/cyd.

The work will include Roads Inc. going down each City street and picking up/loading the debris,
that is in the R/W into their trucks and hauling it out to the landfill. Roads Inc. expects to be
finished with their County work by Sunday, but will have crews avatlable to start on Thursday or
Friday in the City. Roads Inc. wants authorization from the City by Thursday or they will need to
seud their equipment to other areus etc,

Roads Inc. will require payment as per normal contract terms (30 days). FEMA will resmburse up
to 75% and the State will usually pay another 12 % %, with the City then absorbing the
remaining 12 ¥ %. FEMA/State reimbursements generally are made 6-9 months after all
paperwork (reimbursement requests) are completed by the City.

Another issue is that the County “vants to start burning all the storm debris on Monday Sept.27
and expects the burn contractor t¢ be finished by Friday. After that they are going to be reluctant
to accept large amounts of storm debris,

DPW forces probably need another two weeks to finish picking up the debris along the roads and
probably two more weeks to move the pile at DPW out to the landfill, In other words we cannot
get our debris out 1o the landfill in order to meet the County’s burn/disposal schedule.

Therefore in order to expedite our debris removal I recommend that we contract with Roads Inc.
to remove 10,000 cyd of storm debris for the not to exceed amount of $139,000.
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Requisition

for Materials or Services
Q--»-..,.._{,
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28 SOUTH L JOKSVILLE AVENUE, BROOKSVILLE, FlLu

CITY OF BROOKSVILLE

FREXBEARBX

HINGEE M RIFHCA 3K REKIORK K HOKSKIMNNNAS, B 26 3k MK Mot daXRabX K

.DA 34601

THIS NUMBER MUST APPEAR ON ALL

INVOICES, PACKING LISTS, BILLS OF
LADING AND CORRESPONDENCE.

ROHK RoeHK HapK
TO r“Roads Inc. of NWF é City of Brooksville
H
VENDOR 2755 Fenwick Road ; 600 S. Brooksville Avenue
I_Pensacola, FL 32576 ! Brooksville, FL 34601
d
VENDOR NO. /ﬂ/ F.0.B. DESTINATION,
/p#aﬁ /84 /:
DATE REQUISITIONED LASTP.O. # SHIP VIA DEPT./DIVISION TERMS .
9/23/04 DATE DPW/Street U "30
ACCOUNT NUMBER QUANTITY i
DESCRIPTIO
FunD { DepPT. | Basic | oBukcT ORD. REC. R N P NIT AMOUNT
001019541 (.53400 ﬁDebris Removal £1.39,000 0(

grd

e

by Hernando County
Ref. No. 04-062

10,000 Cu.Yd. not to exceed $139,000.00

DseusSEN @ G-22:0%
Special CC Mce;&ulug

er Escambia County
Contract No. PD-00-01.33 as approved

In a hundred years, this won 't matter.

959
(5185

STATE TAX EXEMPT

SR

02-008131-54c]

DO NOT,DUPLICATE

CONFIRMING ORDER U’{ﬂ%

/mr

| HEREBY CERTIFY THAT FUNDS TO COVER THESE EXPENDITURES ARE d /
AUTHORIZED IN THE BUDGET AND HAVE NQT BEEN ENCUMBERED /U §M'f

ot ) ipe p;%z sy

REQUISITIONED BY S 44/

VENDOR Q

NO.

VENDOR'S NAME

10

Roads Inc.

of NWF

fifo

15 —58305
ADINARY EVep)TS
pmiT1NV0 Ic

R AFTUC
2 £
T e

(1t barely matters now. ) ﬁ

Dp#unigel Feowt 04~
/}Lsoﬁ%OHW cod &

T -1/05 SIBL"

$139,000.00

Not to exceed amount
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i
PURCHASE ORDER PO # 23306
HERNANDO COUNTY BOARD OF COUNTY COMMISSIONERS
Brooksvllle, Florida
VENDOR: DELIVER TO:
18552 ROAD MAINTENANCE
ROADS INC OF NWF ﬂ 1525 EAST JEFFERSON STREET
2755 FERNWICK ROAD
PENSACOLA FL 32526 BROOKSVILLE FL 348601
ATTHN: CODY RAWSON
1. Only erlginal Involces wili be considered for paymaent. ~ VENDOR COPY
2. SEND INVOICE TO: Hernande County Purchasing and INQUIRES REGARDING THIS PURCHASE ORDER
Contracts Departmant, 20 North Main Stroet, Room 265, | SHOULD BE DIRECTED TO THE PURCHASING
8rooksvilie, . .
3 S}r\%ow?)vurchaaa order number on all involces. AND CONTRACTS DEPARTMENT BY MAIL TO
4. Hernando County 18 @ugfmpt frosr? tStgtal Salmz le}nd %Jse THE ADDRESS STATED ABOVE, BY TELEPHONE
Tax and Fedaral Excize Texes. State Sales and Uee Tax, y .
Cartlficats No. 87-02-007880-53C. gg:zzi )754:4514;}94; 020 OR BY FAGSIMILE
PO DATE DELIVERY DATE REQUISITION NO. ACCOUNT NUMBER
09/15/04  09/15/04 26065
arv
onoepay  UNT DEBCRIPTION UNIT PRICE TOTAL COBT
1.00 JOB DISASTER RECOVERY SERVICES, DEBRIS xErkrrikey 2 1960,000.00

REMOVAL AND DISPOSAL, 150K-200K CY AT

$11.90 YARD, 149,999-84,999 CY AT 12.90

YARD, LESS THAN 84,899 CY AT 13.90 YARD

DISPOSAL AT $2.90 PER CY

COMTRACT APPROVED BY THE HERNANDO COUNTY BOARD OF
COUNTY COMMISSIONERS ON SEPTEMBER 14, 2004.
CONTRACTED SERVICES FOR DISASTER RECOVERY FROM A
ESCAMBIA COUNTY CONTRACT PD 00-01.33.

&

&

HURRICANE FRAMCES RECOVERY®¥&Es&¥iiikii

321356 5303401 2,960,000.00 FRANGES

19 ORDER NOT VAILD UNLESS SIGNED BELOW TOTAL B |960,000.00

/

TOTAL P.@1



